
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 07/28/2002

ESTIMATE SUMMARY 22:12:32

CONTID: C13351         ESTIMATE NO: 0001 PROG 1999

PCN: 13351-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 121, FLORIDA TO US 6 PERCENT TIME:

PROJECT NO: STA 1211-055                  

SH 121, FLORIDA TO US 6

NAME OF ROAD: 121A

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

LAFARGE NORTH AMERICA INC. PAY PERIOD ENDING 07/20/2002 DATE TIME STARTED 07/01/2002

1800 N TAFT ROAD DATE LET 01/24/2002 DATE WORK BEGAN 07/01/2002

 DATE AWARDED 01/29/2002 DATE TIME STOPPED 05/09/2003

 DATE CONTRACT EXECUTED 02/13/2002 DATE ACCEPTED 05/09/2003

FORT COLLINS CO 80521     970 407-3600 DATE NOTICE TO PROCEED 07/01/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,713,427.12 PARTICIPATING $ $ 127,829.53

AWARD PROJECT AMT: 1,691,326.35 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -456.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

13.33

WORK DAYS

WORK DAYS

7.46%

1,585,597.59

127,829.53

127,829.53

127,373.53

$

$

$

$

127,829.53

0.00

127,829.53

0.00

127,829.53

-456.00

0.00

127,373.53

0.00

AMOUNT DUE 127,373.53 127,373.53

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 127,373.53

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

12.0 TIME ALLOW: 90

ORIG TIME ALLOW: 90
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PCN: 13351-BID    ESTIMATE RUN 07/28/2002

PROJECT: STA 1211-055                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:12:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF SIDEWALK 0.000

22.000

202-00200  
 

149.000

SY  

11.75000 258.5022.000

258.50

0010 *REMOVAL OF CURB AND GUTTER 0.000

140.000

202-00203  
 

945.000

LF  

4.30000 602.00140.000

602.00

0015 *REMOVAL OF CONCRETE PAVEMENT 0.000

11.000

202-00210  
 

79.000

SY  

30.00000 330.0011.000

330.00

0020 *REMOVAL OF ASPHALT MAT 0.000

23.000

202-00220  
 

573.000

SY  

18.25000 419.7523.000

419.75

0025 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

39,428.000

202-00240  
 

133,272.000

SY  

1.05000 41,399.4039,428.000

41,399.40

0030 *REMOVAL OF GUARDRAIL TYPE 3 0.000

0.000

202-01130  
 

75.000

LF  

5.70000 0.000.000

0.00

0035 *REMOVAL OF END ANCHORAGE 0.000

0.000

202-01300  
 

2.000

EACH

166.00000 0.000.000

0.00

0040 CLEAN VALVE BOX 0.000

0.000

202-04005  
 

0.000

EACH

115.00000 0.000.000

0.00

0045 BLADING 0.000

0.000

203-01500  
 

2.000

HOUR

145.00000 0.000.000

0.00

0050 *POTHOLING 0.000

0.000

203-01597  
 

0.000

HOUR

265.00000 0.000.000

0.00

0055 *TOPSOIL 0.000

0.000

207-00205  
 

1.000

CY  

40.00000 0.000.000

0.00
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PCN: 13351-BID    ESTIMATE RUN 07/28/2002

PROJECT: STA 1211-055                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:12:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *SILT FENCE 0.000

150.000

208-00020  
 

150.000

LF  

4.00000 600.00150.000

600.00

0065 *STORM DRAIN INLET PROTECTION 0.000

2.000

208-00050  
 

2.000

EACH

135.00000 270.002.000

270.00

0070 ADJUST MANHOLE 0.000

34.000

210-04010  
 

68.000

EACH

250.00000 8,500.0034.000

8,500.00

0075 ADJUST VALVE BOX 0.000

48.000

210-04050  
 

80.000

EACH

175.00000 8,400.0048.000

8,400.00

0080 *SOIL RETENTION BLANKET (STRAW) 0.000

0.000

216-00039  
 

191.000

SY  

3.00000 0.000.000

0.00

0085 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

0.000

403-00720  
 

27.000

TON 

140.00000 0.000.000

0.00

0090 EMERGENCY POTHOLE REPAIR 0.000

0.000

403-00800  
 

0.000

TON 

200.00000 0.000.000

0.00

0095 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 0.000

0.000

403-33871  
 

18,513.370

TON 

42.00000 0.000.000

0.00

0100 EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

4,203.000

GAL 

1.30000 0.000.000

0.00

0105 *CONCRETE PAVEMENT (11 INCH) (FAST TRACK) 0.000

3.000

412-01120  
 

633.000

SY  

125.00000 375.003.000

375.00

0110 GEOTEXTILE (PAVING) 0.000

0.000

420-00500  
 

87,663.000

SY  

0.85000 0.000.000

0.00
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PCN: 13351-BID    ESTIMATE RUN 07/28/2002

PROJECT: STA 1211-055                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:12:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

0.000

606-00301  
 

37.500

LF  

24.20000 0.000.000

0.00

0120 *END ANCHORAGE TYPE 3D 0.000

0.000

606-01340  
 

1.000

EACH

450.00000 0.000.000

0.00

0125 *END ANCHORAGE (NONFLARED) 0.000

0.000

606-02003  
 

1.000

EACH

2,175.00000 0.000.000

0.00

0130 *FENCE (TEMPORARY) 0.000

158.000

607-11580  
 

158.000

LF  

4.20000 663.60158.000

663.60

0135 *CONCRETE SIDEWALK 0.000

56.000

608-00000  
 

219.000

SY  

36.40000 2,038.4056.000

2,038.40

0140 *CONCRETE CURB RAMP 0.000

26.000

608-00010  
 

26.000

SY  

65.30000 1,697.8026.000

1,697.80

0145 *CURB AND GUTTER TYPE 2 (SECTION II-B) 0.000

140.000

609-21020  
 

451.000

LF  

12.85000 1,799.00140.000

1,799.00

0150 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

27.000

EACH

32.10000 0.000.000

0.00

0155 *DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

82.000

EACH

37.50000 0.000.000

0.00

0160 *DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

27.000

EACH

42.80000 0.000.000

0.00

0165 *DELINEATOR (FLEXIBLE) (TYPE I) 0.000

0.000

612-00041  
 

0.000

EACH

53.50000 0.000.000

0.00
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PCN: 13351-BID    ESTIMATE RUN 07/28/2002

PROJECT: STA 1211-055                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:12:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *DELINEATOR (FLEXIBLE) (TYPE II) 0.000

0.000

612-00042  
 

0.000

EACH

58.85000 0.000.000

0.00

0175 *DELINEATOR (FLEXIBLE) (TYPE III) 0.000

0.000

612-00043  
 

0.000

EACH

64.20000 0.000.000

0.00

0180 *LOOP DETECTOR (MICRO TYPE) 0.000

0.000

614-72872  
 

2.000

EACH

510.00000 0.000.000

0.00

0185 *LOOP DETECTOR WIRE 0.000

0.000

614-72875  
 

9,805.000

LF  

2.70000 0.000.000

0.00

0190 *INTERSECTION DETECTION SYSTEM (CAMERA) 0.000

0.000

614-72886  
 

1.000

EACH

31,000.00000 0.000.000

0.00

0195 *CONSTRUCTION SURVEYING 0.000

0.250

625-00000  
 

1.000

L S 

8,560.00000 2,140.000.250

2,140.00

0200 *MOBILIZATION 0.000

0.250

626-00000  
 

1.000

L S 

65,000.00000 16,250.000.250

16,250.00

0205 PUBLIC INFORMATION SERVICES 0.000

0.250

626-01000  
 

1.000

L S 

10,000.00000 2,500.000.250

2,500.00

0210 *THERMOPLASTIC PAVEMENT MARKING 0.000

0.000

627-00002  
 

23,391.000

SF  

1.55000 0.000.000

0.00

0215 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 0.000

68.000

627-00012  
 

465.500

GAL 

23.55000 1,601.4068.000

1,601.40

0220 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 0.000

0.000

627-01000  
 

3,695.000

SF  

9.65000 0.000.000

0.00
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PCN: 13351-BID    ESTIMATE RUN 07/28/2002

PROJECT: STA 1211-055                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:12:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

0.000

0.000

627-30325  
 

2,485.000

SF  

13.40000 0.000.000

0.00

0230 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

0.000

0.000

627-30330  
 

10,151.000

SF  

8.55000 0.000.000

0.00

0235 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

0.000

0.000

627-30410  
 

2,407.000

SF  

10.70000 0.000.000

0.00

0240 *LOCATE MONUMENTS 0.000

6.000

629-01110  
 

6.000

HOUR

80.25000 481.506.000

481.50

0245 *ADJUST MONUMENT BOX 0.000

6.000

629-01210  
 

12.000

EACH

160.50000 963.006.000

963.00

0250 *FLAGGING 0.000

353.500

630-00000  
 

2,680.500

HOUR

30.00000 10,605.00353.500

10,605.00

0255 *UNIFORMED TRAFFIC CONTROL 0.000

0.000

630-00003  
 

110.000

HOUR

53.50000 0.000.000

0.00

0260 *TRAFFIC CONTROL INSPECTION 0.000

8.000

630-00007  
 

62.000

DAY 

134.00000 1,072.008.000

1,072.00

0265 *TRAFFIC CONTROL MANAGEMENT 0.000

12.000

630-00012  
 

67.000

DAY 

455.00000 5,460.0012.000

5,460.00

0270 *FLASHING BEACON (PORTABLE) 0.000

1.000

630-80001  
 

2.000

EACH

535.00000 535.001.000

535.00

0275 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

3.500

630-80341  
 

34.000

EACH

85.60000 299.603.500

299.60
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PCN: 13351-BID    ESTIMATE RUN 07/28/2002

PROJECT: STA 1211-055                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:12:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 0.000

25.500

630-80342  
 

75.000

EACH

101.65000 2,592.0725.500

2,592.08

0285 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000

2.000

630-80343  
 

4.000

EACH

107.00000 214.002.000

214.00

0290 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000

20.000

630-80344  
 

40.000

SF  

21.40000 428.0020.000

428.00

0295 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

0.000

1.500

630-80358  
 

4.000

EACH

1,605.00000 2,407.501.500

2,407.50

0300 *PORTABLE MESSAGE SIGN PANEL 0.000

0.000

630-80359  
 

94.000

DAY 

133.75000 0.000.000

0.00

0305 *DRUM CHANNELIZING DEVICE 0.000

8.000

630-80360  
 

28.000

EACH

80.25000 642.008.000

642.00

0310 *TRAFFIC CONE 0.000

100.000

630-80380  
 

200.000

EACH

12.85000 1,285.00100.000

1,285.00

0315 *MOBILE PAVEMENT MARKING ZONE 0.000

0.000

630-80520  
 

2.000

DAY 

1,070.00000 0.000.000

0.00

0320 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0325 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

7,151.200

F A 

1.00000 0.000.000

0.00

0330 F/A OJT COLORADO PROJECT 0.000

0.000

700-70021  
 

0.000

HOUR

1.00000 0.000.000

0.00
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PCN: 13351-BID    ESTIMATE RUN 07/28/2002

PROJECT: STA 1211-055                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:12:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0340 F/A LANDSCAPING 0.000

0.000

700-70310  
 

1,962.250

F A 

1.00000 0.000.000

0.00

0360 ADDED ITEM (DOLLAR)/ WORKING TIME LIMITATION VIOLATION 0.000

0.000

900-00006  
 

-1,050.000

DOL 

1.00000 0.000.000

0.00

0365 ADDED ITEM (DOLLAR)/ PRICE REDUCTION - OVERWEIGHT 
VEHICLE

0.000

0.000

900-00006  
 

-60.000

DOL 

1.00000 0.000.000

0.00

0370 ADDED ITEM (DOLLAR)/ REVISION TO CP-L 5115  MCR 1-1 0.000

0.000

900-00006  
 

1.000

DOL 

0.00000 0.000.000

0.00

0375 ADDED ITEM (DOLLAR)/ REMOVE/REPLACE HBP - TIME 
SUSPENSION

0.000

0.000

900-00006  
 

1.000

DOL 

0.00000 0.000.000

0.00

CAT 116,829.53116,829.531,702,427.12CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0345 FIELD OFFICE (CLASS 2) 0.000

1.000

620-00002  
 

1.000

EACH

5,000.00000 5,000.001.000

5,000.00

0350 FIELD LABORATORY (CLASS 1) 0.000

1.000

620-00011  
 

1.000

EACH

5,000.00000 5,000.001.000

5,000.00

0355 SANITARY FACILITY 0.000

1.000

620-00020  
 

1.000

EACH

1,000.00000 1,000.001.000

1,000.00

CAT 11,000.0011,000.0011,000.00CURRENT AMT0400 $ $ $

$ 127,829.53127,829.53$1,713,427.12$CURRENT AMTPROJECT TOTAL


